
Greenfield
a s s o c i a t e s

Ÿ Marina constructed over 3-4 years 

Ÿ Extraction area 15.5ha

Ÿ Marina basin water area 13ha

Ÿ Extract 550,000 tonnes of sand and gravel 

Ÿ Sales output 140,000 tonnes per annum
3

Ÿ Import 120,000m  engineering clay to line the 

base of the marina

Ÿ Finalising restoration in final year

Ÿ Total development timescale 5 years

TYPICAL

WORKS

CONSTRUCTION KEY FACTS

Proposed River Thames 
Marina Development, near Wallingford

Construction Phases and Layout 

This marina development construction phase is 

estimated to take some 4 years to complete in a 

phased way of working. The creation of the marina 

basin will require the excavation of about 

550,000 tonnes of sand and gravel with the _
3importation of some 120,000m  of engineering clay 

materials to line the base of the marina. 

It is considered that the sand and gravel should be 

washed and screened to produce a range of 

saleable aggregates. This is considered the most 

sustainable use of the material. Income from the 

sale of aggregates will then enable much of the 

planning and site infrastructure costs to be cleared 

to allow the scheme to carried out to highest 

standards. 

The final landscaping and engineering timescales  

of the marina basin development will take an 

additional year to be completed. The first boat 

mooring availability will be, about 5 years from the 

commencement of site operations. 

MARINA CONSTRUCTION PHASE

Construction Phase - Hours of Working 

Monday to Friday              0700 to 1800 hours
Saturday                 0700 to 1300 hours
Sundays & Bank Holidays    Closed
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